

QC Report - Full Native Parity Checkpoint

Report Header

Field	Value
Report Code	PE-QAQC-QC-RPT-26007-R01
Session ID	full-native-parity-DESKTOP-9GO5QC0-20260729
Date / Time	2026-07-29 18:14:34 +04:00
Agent / Model	Codex / GPT-5
Workspace	C:\wamp64\www\prizm-mobile
Branch	codex/feat/full-native-parity-DESKTOP-9GO5QC0
Classification	Internal

1. Executive Summary

The mobile parity release candidate is complete for all features that can be implemented safely against the existing backend contracts. The work repaired session handling, biometric re-sign-in, search and filter behavior, native routing, missing screens, relation fields, permissions, and related-record workflows. Automated contract checks now cover 131 registered resources, 43 action modules, 107 filterable lists, 107 searchable lists, 59 sortable lists, and 303 advertised mutations with zero skipped validations. A local Android production export passed. Release 1.14.0 is cleared for the single authorized GitHub APK workflow; no production API mutation was performed.

Six web features remain intentionally unavailable because the existing APIs do not safely mirror the web applications validation or permission rules. Shipping guessed mobile behavior for those pages would create data-integrity or authorization risk.

2. Scope

Area	Work completed
Authentication	401-only sign-out, generation-safe session clearing, CSRF/403 handling, biometric credential vault and re-sign-in
Search and filters	Correct query keys, server/client search declarations, required-search support, filter and sort capability checks
Native pages	Custom Statuses, Advance Leads, Prizm Documents, DEWA Contacts, Resource Kits, Calculation Sheets, Material Categories, UNSPSC, Survey Send History, Timesheet History, leave approval, calendar edit
Related workflows	Inline child create/edit/delete, route-record edit mode, relation pickers, Technical Inquiry items, Budget specifications, UNSPSC specifications
Routing	Internal ERP links resolve to native screens or the native ERP hub
Validation	TypeScript, Expo alignment, release metadata, list contracts, mutation contracts, mobile regressions, Android production export

3. Test Results

No production API mutation or deployment was authorized in this checkpoint. API compatibility was verified against the mobile registry and the read-only backend controller/web source contracts.

#	Check	Command	Evidence	Result
1	TypeScript	npx tsc --noEmit -p tsconfig.json		PASS (exit 0)
2	Expo SDK alignment	npx expo install --check		PASS
3	Release metadata consistency	npm run verify:release		PASS (1.14.0, Android 26)
4	List/search/filter/sort contracts	npm run test:list-contracts		PASS: 105 server-searchable + 2 client-searchable; 107 filterable; 59 sortable; 0 skipped
5	Mutation contracts	npm run test:crud-contracts		PASS: 303 advertised mutations; 0 skipped
6	Mobile regression contracts	npm run test:contracts		PASS
7	Patch integrity	git diff --check		PASS
8	Android production export	Expo local Android export		PASS: 1,942 modules; 6.36 MB Hermes bundle

9 | Dependency security review | npm audit --omit=dev --json | REVIEWED: inherited Expo/React Native toolchain advisories remain; no forced incompatible upgrade applied

Acceptance Criteria

Severity | Passed | Total | Result

S1 - authentication, authorization, session integrity | 8 | 8 | 100% PASS

S2 - API, mutation, search and filter contracts | 6 | 6 | 100% PASS

S3 - navigation, native UI and Android export | 5 | 5 | 100% PASS

S4 - documentation and known-risk disclosure | 4 | 4 | PASS

Overall checkpoint result: PASS WITH DOCUMENTED BACKEND BLOCKERS

4. Defects Fixed

Severity | Defect | Resolution

S1 | Authenticated HTTP 403/CSRF responses could be treated as expired sessions | Only HTTP 401 can trigger authentication clearing

S1 | An older request could clear a newly established session | Added session-generation protection

S2 | Biometric unlock did not provide dependable re-sign-in | Added secure credential vault and biometric reauthentication flow

S2 | Some search, filter and sort controls sent ignored or incorrect parameters | Corrected per-module contracts; removed unsupported controls

S2 | Related lists used malformed pagination/query separators | Centralized safe entity-list querying

S2 | Several native routes and detail/edit workflows were missing | Added native screens and route mappings

S2 | Cost Center and Technical Inquiry children used incorrect permissions/contracts | Corrected permission features and child definitions

S3 | Some records displayed internal IDs instead of canonical labels/numbers | Added relation display and canonical field mappings

5. Intentionally Blocked Features

Web feature | Reason not shipped

Task Templates / Task Manage | API writes tables directly, bypasses the web model/permission behavior, and searches nonexistent field names

Product Families | API does not mirror tree validation, linked-item protection, propagation, or unlink confirmation

Client Items | API does not expose the web composition-review workflow

Cost Center child allocation APIs | Existing child contracts are incomplete/unsafe

Survey Results | No safe API equivalent of the web results workflow

Knowledge article CRUD | Existing API calls nonexistent backend methods; publish/unpublish remains available

These require backend changes in prizm331; the current execution boundary permits read-only inspection of that repository.

6. Code Changes

Group | Representative files

Authentication | lib/api.ts, lib/auth-context.tsx, lib/auth.ts, lib/biometric.ts, lib/auth-response.ts, app/login.tsx

Registry and contracts | lib/module-registry.ts, lib/native-routing.ts, lib/filters.ts, lib/filter-configs/*

Native CRUD | components/crud/*, including FieldInput.tsx and SignatureInput.tsx

Feature screens | Approvals, Calendar, Tasks, Tenders, Timesheets, Knowledge, Reports, Opportunities

Verification | scripts/audit-list-contracts.mjs, scripts/audit-crud-contracts.mjs, scripts/test-mobile-contracts.mjs

Documentation | docs/MODULE_AUDIT.md, this QC report, SESSION-HANDOFF.md

7. Git and Deployment

Item | Status

Mobile commit | Release candidate prepared on codex/feat/full-native-parity-DESKTOP-9GO5QC0

Backend commit | None

GitHub push / PR | Authorized; pending at pre-deployment QC checkpoint

GitHub Actions build | One rolling APK build authorized after the release commit reaches main

Production deployment | Pending the single GitHub workflow

Release metadata bump | Complete: 1.14.0, Android versionCode 26

8. Deliverables

Deliverable	Status
Native mobile implementation	Complete for safe existing contracts
Module/parity audit	Complete
Automated verification scripts	Complete
Local Android export check	Complete
QC Markdown / HTML / PDF	Complete locally in the mobile workspace
Canonical audit-store copy and index	To be finalized with post-deployment evidence
Final APK/release/deployment	Authorized; awaiting the GitHub workflow

9. Sign-off

Role	Name	Status	Date
QA automation	Codex	Completed	2026-07-29
Product reviewer	Osama Hassan	Pending	-

Generated under Prizm QA/QC Policy. Classification: Internal.